
Newmark/Muscoy TEAM Conference Call Notes 
12 April 2004 (2:00-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
General: 

� The construction on the wells is going as planned, on schedule. 

� Still waiting for SBMWD’s scope of work on the wall.  El-Co can start on the west side 
sound wall as soon as the survey is done. 

� Kim hopes to review comments on SBMWD document by next week. 

� Dennis will send a current electronic version of the draft Field Sampling Plan to Mark this 
week. 

� The Fact Sheet is out for layout; then Jackie will send out. 

� Project meeting scheduled for 10:30 a.m. at the 19th Street Plant jobsite, April 21, 2004. 

Next Conference Call: 
Monday, 19 April; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


